Site Name: Operational Period: U.S. EPA Reg ion 6

Task Order 62 CES Environmental Date: 4-2-2015 _ DAILY WORK ORDER

gi‘gzig"’ Response imergency and Rapid Response Service|

|Branch:  Federal
WORK AUTHORIZED:
Continue to pump water on site as necessary dependlng on rainfall.
Continue deve!opment of prof les and disposal of sludge, liquids, and solids.

Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.
Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager
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Contract Number: EP — S6 - 07 -02 Gary Moore, USEPA | LeRoy Cassidey, CB&I Federal
Task Order: 062 Date: 4.2.2015 Time:1700 Date: 4.2.2015 Time: 1700
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ORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments. summary )(Input for day’s 1, 900-5Pon5):

The RM continued processing of operational-H/Safety paperwork, procurements, invoices, and status spreadsheets.
Set up sampling event with Test America. Worked with T&D Coordinator on disposal of remaining waste streams and
SWSES/CB&I Federal Services Safety Departments on ST1 AHA/JSA development.

T&D Coordinator continued to work with Lonestar, US Ecology, Veolia, and Clean Harbor on present and future waste
streams. Worked with RM and Chemist on disposal of remaining waste streams. Continued development of proposal
outline for CB&I/TCEQ. -

Crew transferred Group 9, 11 materials mto FT 1001 Moved water back from FT 5180 to FT 1004. Removed
remaining waste from RO 2 transferred into FT 1001. Continued cutting up ADS Hose placed into OT 25337.
Transferred supersack material OT 25563.
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Next OPERATIONAL PERIOD (administrative, tactical / status changes, special instructions, H&S)(Input for next DWO)

Continue to stage items for final disposal or consolidation. Collect/dispose of ADS hose. Pick up all remammg
containers, samples and waste and place them in the appropriate areas. Veolia load out scheduled VBDW 25196,
Republic boxes VB 25203, VB 25315, VB25146. Prepare South Containment for Acid Transfer ST 1.

Review AHA/(JSA) from SWSES for ST 1 with Health and Safety. Update spreadsheet on remaining waste. Complete
full inventory of waste.
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